Model Villa No. 30 - Milestone Schedules		
S. No.	**Description of Activity**	**Completion Date**
1	Foundation & Structural Works	11-12-2026
2	Block work	23-12-2026
3	Plastering work	09-01-2027
4	Tiling work	19-01-2027
5	Doors and Windows work	23-01-2027
6	Painting work	13-02-2027
7	External Development	04-02-2027
8	Ready to Handover	28-02-2027